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This Week’s Activities 
• Continue sonic drilling and installation of PVC casing on the 

embankment 

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting on the embankment 

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III and extension. 

• Continue excavation on boat ramp access road and haul op-
erations to the new Power House Road 
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Foundation Grouting.  Grouting, embankment drilling 
and rock drilling continued on the work platform this 
week.  To date we have not encountered anything unex-
pected such as voids or large solution features.  The fo-
cus of current activity is in critical area two which is lo-
cated between the end of the old cutoff wall and the right 
abutment.  We are also constructing three turnouts 
along the work platform to facilitate equipment staging. 

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in the parking lot (Phase 3 
area), at the new Powerhouse Road location, and the 
area behind the new comfort station.  We experienced a 
shallow-seated slope failure along the new access road to 
the launching ramp.  The failure occurred in a 3-4 foot 
thick veneer along a weathered shale surface approxi-
mately 300 feet long.  The contractor constructed a 
bench at the toe of the slope and placed about 6000 cu-
bic yards of shot rock to stabilize the area.  

 
Construction has also continued on the handicap accessi-
ble ramp (see photo). 

 
We are evaluating a  design change that would improve 
the intersection of Ray Mann Road and Power House 
Road and also where Power House Road intersects US 
127.  These changes will provide significant improve-
ments to vehicle safety during construction of the cutoff 
wall. 

Hot and dry conditions continue 
throughout the Cumberland 
River basin. Lake Cumberland 
elevation on 8/13/07 was 680.85 
ft and slowly falling. An intermit-
tent sluice gate release schedule, 
that provides a daily average of 
1000 cfs, is being used to sup-

port downstream water supply and 
water quality requirements. No sig-
nificant rainfall is forecast for the 
next five days.  

Wolf Creek Dam 
Weekly Update 

Geologist observing drill cuttings, foundation grouting. 

Construction of handicap assessable ramp at Halcomb’s Landing 


